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EHRS Task Force Co-Chairs

Tom Beever
EHRS Project Manager
321-867-8688 (office)
321-258-8257 (cell)

Thomas.E.Beever@nasa.gov

A. Ray Christopher, MD, FACOEM 
Project Lead, NASA EHRS Project

321-867-9185 (office)
706-421-5560 (cell)

Arnold.R.Christopher@nasa.gov
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Agenda

• Welcome/Introductions – Ray Christopher, MD
• Project Planning Update – Tom Beever
• Medical Update – Ray Christopher, MD
• EH Update – Bart Geyer
• Questions
• Next EHRS Task Force meeting – December 4, 2008
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Project Planning Update

• Support Requirements
– Conference Room for In-brief and Out-brief (Seats 20)
– Work space with ability to support 5 people (Desk, Phone, Internet 

Connection for Laptop to support EHRS Team while present on center 
(Support 2 Medgate 2 KSC workers)

– Room with computers to support Training (1 Instructor, 8 Students)
– Arrangements for badging (2 Medgate, 2 KSC Workers)
– Times for Support 7:30 am – 4:30 pm
– List of recommended/convenient places to stay

• General Schedule of events
– In-Brief
– Training
– User Acceptance Testing
– Go Live!
– Out-Brief
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Project Planning Update (cont’d)

• Response to Project Plan Comments
– Project still owes response to comments
– Project Plan will be published in TechDoc once it is signed

• Project Schedule v7 baselined and posted to itshare.ksc.nasa.gov

• Itshare.ksc.nas.gov – EHRS Project Information Posted
– For support contact Luis Bares 

» Phone: 321-867-2844
» Email: luis.m.bares@nasa.gov

• System Requirements Document (SRD)
– In Development
– Will go to EHRS Task Force for Review mid-November
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Medical Update

• Ray Christopher, MD Coordinating
• Continuing Base Table Development
• Review and provide Center-specific input to base tables and other documents 

as requested
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EH Update

• Bart Geyer Coordinating
• Continuing Base Table Development
• Review and provide Center-specific input to base tables and other documents 

as requested
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Questions

• Any Questions?
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Next EHRS Task Force Meeting

• December 4, 2008


